

## Replace Fire Door Fitting Schedule

Level	Blocks	Rooms	Works	Date
2nd Floor	R	300	Fitting door & ironmongery	15/09/2020
2nd Floor	R	301	Fitting door & ironmongery	15/09/2020
2nd Floor	R	302	Fitting door & ironmongery	16/09/2020
2nd Floor	R		Making good lining & fit stops	16/09/2020
1st Floor	R	200	Fitting door & ironmongery	17/09/2020
1st Floor	R	201	Fitting door & ironmongery	17/09/2020
1st Floor	R	202	Fitting door & ironmongery	18/09/2020
1st Floor	R		Making good lining & fit stops	18/09/2020
Grd Floor	R	100	Fitting door & ironmongery	21/09/2020
Grd Floor	R	101	Fitting door & ironmongery	21/09/2020
Grd Floor	R	102	Fitting door & ironmongery	22/09/2020
Grd Floor	R		Making good lining & fit stops	22/09/2020
2nd Floor	S	300	Fitting door & ironmongery	23/09/2020
2nd Floor	S	301	Fitting door & ironmongery	23/09/2020
2nd Floor	S	302	Fitting door & ironmongery	24/09/2020
2nd Floor	S		Making good lining & fit stops	24/09/2020
2nd Floor	S	303	Fitting door & ironmongery	25/09/2020
2nd Floor	S	304	Fitting door & ironmongery	25/09/2020
2nd Floor	S	305	Fitting door & ironmongery	28/09/2020
2nd Floor	S		Making good lining & fit stops	28/09/2020
2nd Floor	S	306	Fitting door & ironmongery	29/09/2020
2nd Floor	S	307	Fitting door & ironmongery	29/09/2020
2nd Floor	S		Making good lining & fit stops	30/09/2020
Grd Floor	S	100	Fitting door & ironmongery	01/10/2020
Grd Floor	S	102	Fitting door & ironmongery	01/10/2020
Grd Floor	S	105	Fitting door & ironmongery	02/10/2020
Grd Floor	S		Making good lining & fit stops	02/10/2020
Grd Floor	S	104	Fitting door & ironmongery	05/10/2020
Grd Floor	S	107	Fitting door & ironmongery	05/10/2020
Grd Floor	S	106	Fitting door & ironmongery	06/10/2020
Grd Floor	S		Making good lining & fit stops	06/10/2020
Grd Floor	S	109	Fitting door & ironmongery	07/10/2020
Grd Floor	S		Making good lining & fit stops	07/10/2020

**17 Days**